
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 754 Date: 04-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 273

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

GENERAL:
•Site visit to Hinge K
•0800 hrs SAS staff meeting
•Updated CCO 276 memo

Hinge KE:
•Soffit patching is being performed here today.
•Top deck form installation

Hinge KW:
•Forming of the back side of the support plate pour.

Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.

I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

Pat Finley continues to perform patching at the YBITS/Hinge KE closure interface.

001 0-HKC-000.208
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